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ISSUE 
 
Resolution G-01-31, Rural Transit System Grant Program (RTSGP) Guidelines, adopted by the 
California Transportation Commission (Commission) on October 4, 2001, stipulates that RTSGP 
projects shall be completed by June 30, 2004. 
 
For the RTSGP project on the attached list, the responsible agency was not be able to meet the 
deadline specified in the RTSGP Guidelines and have requested extension to allow sufficient time 
to resolve outstanding issues. 
 
 
RECOMMENDATION 
 
The Department of Transportation (Department) recommends approval of the extension request. 
 
BACKGROUND 
 
On April 3, 2002, the Commission approved Resolution G-02-01 allocating $540,000 in Public 
Transportation Account funds for the Rural Transit System Grant Program project on the attached 
list.  The attachment describes the delays that have resulted in the extension request. 
 
 
Attachment 

“Caltrans improves mobility across California” 
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Time Extension/Waiver – Project Completion 

RTSGP Transit Project 
 
Project # Applicant 

County 
 
PPNO 
Project Description 
 
Reason for Project Delay 

Extension Amount 
By Component 
PA&ED 
PS&E 
R/W 
CON 
TOTAL 

 
Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

1 
 North County Transit District 

San Diego (NCTD) 
 
Bus Stop Improvements 
 

$0 
$0 
$0 
$540,000 
$540,000 

20 months 
 
02/28/2006 
 
Support 
 

 RTSGP Project – On April 5, 2004, NCTD submitted encroachment permit requests for the installation of 
33 bus stops located on State routes within the County of San Diego.  The Department has not been able to 
authorize the necessary encroachment permits due to safety concerns.  Department standards regarding the 
placement of fixed objects (bus benches, trash receptacles, and light poles), per the Highway Design 
Manual, typically requires a 20-foot distance from the roadway, which would not be suitable for the bus 
stops in question.  Some discretion can be applied in determining the location and type of fixed objects.  
Department staff is investigating the minimum safe distance, which should be no less than 8 feet.  
Department staff is considering alternatives, such as allowing the shorter distance and investigating the 
crash test worthiness of the objects in question.  Once the safety issues are resolved, the encroachment 
permit can be approved; however, additional time is needed to complete the construction of the bus stops.   
NCTD has completed the improvements at the stops located on County of San Diego owned and 
maintained routes.      
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